|site Name: ' Operational Period: | U.S. EPA Region 6|
Task Order 62 CES Environmental |Date: 518-2015 | DAILY WORK ORDER|

Branch:  Federal g'r‘::‘::m Response Emergency and Rapid Response Service|

WORK AUTHORIZED:

Continue to pump water on site es necessary, dependlng on rainfall.

Continue development of profiles : and dlsposal of sludge, Irqmds and solids.

Continue removal of water, oil, sludge, and waste, from the ASTSs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - S6 - 07 -02 ‘Gary Moore, USEPA ) | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 5.18.2015 Time:1700 | Date: 5.18.2015 Time: 1700
[PERSONNEL ON-SITE: 1Y | used  Unusea  [cdIPMENT ON- ary USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 o Generator 1 1 -
Equipment Operator 0 0 Trash Pumps 2 M_z -
Truck Driver 1 1 | Utility Trailer 0 0
Laborer 2 2 ‘ Frac Tank w Liner 1 |
| Health and Safety Manager 0 0 KRS ‘Px::zr;r 1 1
PERSONNEL OFF-SITE ' ’ OpenTopRollOFf 5 5
Subcontract Manager 1 e 1 T Vacuum Truck Air Mover 1 e 1 7;
Transport and Disposal Coord 1 1 Carbon Vapor Unit 0 0
Field Cost Accountant 1 1 Skid Steer 0 0
B B B Vacuum/OT Boxes 14 | 14
0 9,0001b Overhead Lit 1 | 1
} i ‘ Storage Trailer B 1 :
T L o Myers (Bean) Pump 1 B
- ‘ Air Compressor jw1 ’—_ 1 ;
|

WORK ACCOMPLISHED / AMENDMENTS (problem arees, general comments, summary )(Input for day's 1, 900-5Pons):

[The RM continued preceseing7e%aeratienai-ﬁ!Safety peperwork, pi'ocurementsﬁ, and invoices. Received data from
[ Test America. Prepared for transfer of lime to a sludge box. Continued to track routing and move along Dynamic
|Rental change order for lime transport and VB/OT rental.

T&D Coordinator evaluated the Test America data. Provided data to Republic Services for approval of OT 25319 and
[OT25134. Provide data for FT 5180 to Lonestar Ecology LLC for review.

The crew removed the hay bale from the North drain. They hooked up the vacuum truck to VB 25229 and started
sludge removal from the Washing Bay. Removed water from the North Containment. Skimmed oil out of the South
Containment.

L : s R { oate:5.19.2015  Time:1000

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue to removal water from ponds and containments. Continue cleanlng and pressure washlng the remammg
totes. Clean washing bays and remove sludge. Prepare VB 25147, VB 25274, OT 25563 and OT 25165 for disposal.

Continue to sample, profile, and schedule waste for final transportatlon and dnsposal Continue to process invoices, set
up procurements and track costs.
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